
Design Start Date: Authorized Funding Amount:

Construction Cost:

Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Front Street to Midkiff Rd.

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact:  Matt Carr, P.E. Vicinity Map:

4326857287

mcarr@midlandtexas.gov

Design: Inhouse Project

4326857287

Engineering Services 

City of Midland

Contractor: 

3734 FM 3006

Pleasanton, Texas 78064

Comments: 

Utility Schedule: 
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Paving Schedule: 
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Legend  Survey Plan Design Delay Bid Construction Time

$1,369,766.78

4/27/2020

To install new water lines within 

the street rightofway.  To 

construct improvements  of 

new pavement, curb and gutter 

and ADA ramps.

Salinas Construction Tech

Project completed on time and 

on budget.

ROAD AND UTILITY BOND PROJECT INFORMATION

Bankhead Hwy.

10/1/2018 $1,419,108.02


